



## County of Peterborough, Engineering & Design Division 2021 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



For inquiries related to the projects listed below  
please email [publicworks@ptbocounty.ca](mailto:publicworks@ptbocounty.ca) or the County Staff Contact listed for the project.

If you require this information in an accessible format, please contact the Clerk at [clerksoffice@ptbocounty.ca](mailto:clerksoffice@ptbocounty.ca) or 705-743-0380 extension 2101.

County Road (CR) Number	Location / Township	Description of Work	County Staff Contact	Consultant/ Contractor	Tentative Construction Dates
CR 4	CR4 Donwood	Retaining wall replacement	Kendra Reid 705-775-2737 Ext. 3202 <a href="mailto:kreid@ptbocounty.ca">kreid@ptbocounty.ca</a>	Engage	August 16 – September 3
CR 4	Warsaw	Drainage channel rehabilitation	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	Engage Luc Parsons 226-821-4567	September
CR 20	<b>Youngs Point Road (County Road 20):</b> From County Road 25 to 100m south of MTO Highway 28 - (1.45km) <b>Township of Selwyn</b>	Pulverize 150mm depth and pave two lifts of HMA (50mm HL-8 & 50mm HL-3)	Kyle Darling 705-775-2737 Ext. 3203 <a href="mailto:kdarling@ptbocounty.ca">kdarling@ptbocounty.ca</a>	Coco Paving Inc.	September 13 – September 27



**County of Peterborough, Engineering & Design Division  
2021 Capital Projects Schedule  
for Roads, Bridges and Transportation Plan Implementation**



<b>County Road (CR) Number</b>	<b>Location / Township</b>	<b>Description of Work</b>	<b>County Staff Contact</b>	<b>Consultant/ Contractor</b>	<b>Tentative Construction Dates</b>
CR 37	<b>Lakehurst Road (County Road 37):</b> From 400m South of Fire Route 70 to 700m West of Flynn's Road- (4.98km) <b>Municipality of Trent Lakes</b>	Full depth expanded asphalt and pave one lift of HMA (50mm HL-3)	Kyle Darling 705-775-2737 Ext. 3203 <a href="mailto:kdarling@ptbocounty.ca">kdarling@ptbocounty.ca</a>	Coco Paving Inc.	August 26 – September 9
CR 507	<b>County Road 507:</b> From 100m North of Mississagua Dam Road to Fire Route 160 – (2.07km) <b>Municipality of Trent Lakes</b>	Full depth expanded asphalt and pave one lift of HMA (50mm HL-3)	Kyle Darling 705-775-2737 Ext. 3203 <a href="mailto:kdarling@ptbocounty.ca">kdarling@ptbocounty.ca</a>	Coco Paving Inc.	September 2 – September 17



**County of Peterborough, Engineering & Design Division  
2021 Capital Projects Schedule  
for Roads, Bridges and Transportation Plan Implementation**



<b>County Road (CR) Number</b>	<b>Location / Township</b>	<b>Description of Work</b>	<b>County Staff Contact</b>	<b>Consultant/ Contractor</b>	<b>Tentative Construction Dates</b>
CR 38	<b>County Road 38 (Warsaw Culvert):</b> From 20m south of County Road 4 to 70m south of County Road 4 - (50m) <b>Township of Douro-Dummer</b>	Partial depth asphalt removal (40mm depth) and pave one lift of HMA (40mm HL-3)	Kyle Darling 705-775-2737 Ext. 3203 <a href="mailto:kdarling@ptbocounty.ca">kdarling@ptbocounty.ca</a>	Coco Paving Inc.	September
CR 11	<b>County Road 11 (Mervin Line):</b> From County Road 11/Mervin Line south approx. 2.0km <b>Township of Cavan Monaghan</b>	Addition of granular "A" and Double Surface Treatment	Martin O'Grady 705-775-2737 Ext. 3204 <a href="mailto:mogrady@ptbocounty.ca">mogrady@ptbocounty.ca</a>	Dufferin Construction	July - August



## County of Peterborough, Engineering & Design Division 2021 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



County Road (CR) Number	Location / Township	Description of Work	County Staff Contact	Consultant/ Contractor	Tentative Construction Dates
CR 21	<p><b>County Road 21:</b> From Glamorgan Road East to approx. 50m east of 911 # 701 approx. 6.0 km.</p> <p><b>Township of Cavan Monaghan</b></p>	Pulverize 200mm, addition of granular "A" and Double Surface Treatment	<p>Martin O'Grady 705-775-2737 Ext. 3204 <a href="mailto:mogrady@ptbocounty.ca">mogrady@ptbocounty.ca</a></p>	Dufferin Construction	June - July
CR 46	<p><b>County Road 46:</b> From County Road 504 south approx. 1.7 km</p> <p><b>Township of North Kawartha</b></p>	Pulverize 200mm, addition of granular "A" and Double Surface Treatment	<p>Martin O'Grady 705-775-2737 Ext. 3204 <a href="mailto:mogrady@ptbocounty.ca">mogrady@ptbocounty.ca</a></p>	Dufferin Construction	June - July
CR 504	<p><b>County Road 504:</b> From approx. 100m north Renwick Road south approx. 3.2 km</p> <p><b>Township of North Kawartha</b></p>	Pulverize 200mm, addition of granular "A" and Double Surface Treatment	<p>Martin O'Grady 705-775-2737 Ext. 3204 <a href="mailto:mogrady@ptbocounty.ca">mogrady@ptbocounty.ca</a></p>	Dufferin Construction	May - July



**County of Peterborough, Engineering & Design Division  
2021 Capital Projects Schedule  
for Roads, Bridges and Transportation Plan Implementation**



<b>County Road (CR) Number</b>	<b>Location / Township</b>	<b>Description of Work</b>	<b>County Staff Contact</b>	<b>Consultant/ Contractor</b>	<b>Tentative Construction Dates</b>
CR 507	<b>County Road 507:</b> From Salman Lake Road to Baker Drive approx. 7.1 km <b>Municipality of Trent Lakes</b>	Pulverize 200mm, addition of granular "A" and Double Surface Treatment	Martin O'Grady 705-775-2737 Ext. 3204 <a href="mailto:mogrady@ptbocounty.ca">mogrady@ptbocounty.ca</a>	Dufferin Construction	Fall
CR 23	<b>County Road 23:</b> From County Road 29 to County Road 18 approx. 2.5 km <b>Township of Selwyn</b>	Crack sealing, minor asphalt repairs and a double Micro surfacing	Martin O'Grady 705-775-2737 Ext. 3204 <a href="mailto:mogrady@ptbocounty.ca">mogrady@ptbocounty.ca</a>	The Miller Group	September
CR 30	<b>County Road 30:</b> From Highway 7 to South limits of Havelock approx. 1.0 km <b>Township of Havelock-Belmont-Methuen</b>	Crack sealing, minor asphalt repairs and a double Micro surfacing	Martin O'Grady 705-775-2737 Ext. 3204 <a href="mailto:mogrady@ptbocounty.ca">mogrady@ptbocounty.ca</a>	The Miller Group	September



**County of Peterborough, Engineering & Design Division  
2021 Capital Projects Schedule  
for Roads, Bridges and Transportation Plan Implementation**



County Road (CR) Number	Location / Township	Description of Work	County Staff Contact	Consultant/ Contractor	Tentative Construction Dates
CR 41	<b>County Road 41:</b> From County Road 4 to County Boundary approx. 1.3 km <b>Township of Douro-Dummer</b>	Crack sealing, minor asphalt repairs and a double Microsurfacing	Martin O'Grady 705-775-2737 Ext. 3204 <a href="mailto:mogrady@ptbocounty.ca">mogrady@ptbocounty.ca</a>	The Miller Group	September
CR 46	<b>County Road 46:</b> From Highway 7 to approx. 200m north of County Road 44 approx. 2.5 km <b>Township of Havelock-Belmont-Methuen</b>	Crack sealing, minor asphalt repairs and a double Micro surfacing	Martin O'Grady 705-775-2737 Ext. 3204 <a href="mailto:mogrady@ptbocounty.ca">mogrady@ptbocounty.ca</a>	The Miller Group	September



## County of Peterborough, Engineering & Design Division 2021 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



Bridge Name	Location / Township	Description of Work	County Staff Contact	Contractor/ Consultant	Tentative Construction Dates
Burnt Dam Bridge B099047	Burnt Dam Road <b>Township of Havelock- Belmont-Methuen</b>	EA & Design	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	DM Wills Kyle Riddell 705-927-7725	Subject to EA results
Cavan Bridge B010002	CR 10 <b>Township of Cavan Monaghan</b>	Railing repairs	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	Larsen Bros.	Fall
Chemong Bridge B014001	CR14 <b>Township of Selwyn</b>	EA & Design	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	BT Engineering Steve Taylor 613-228-4813	2023
Crowe River Bridge B504003	CR504 <b>Township of North Kawartha</b>	Replacement	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	TBD	Summer 2022
Crystal Lake Bridge B099068	Crystal Lake Road <b>Municipality of Trent Lakes</b>	End dam repairs, seal replacement, soffit repairs, SBGR repair	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	Larsen Bros.	Fall

MBADES = Municipal Bridge Appraisal Data Entry System  
EA = Environmental Assessment  
SBGR = Steel Beam Guide Rail

RFP = Request for Proposal  
OSIM = Ontario Structure Inspection Manual  
TBD = To Be Determined



## County of Peterborough, Engineering & Design Division 2021 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



Bridge Name	Location / Township	Description of Work	County Staff Contact	Contractor/ Consultant	Tentative Construction Dates
Deer River Hatchery B099049	Preston Road <b>Township of Havelock- Belmont-Methuen</b>	Replacement	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	DM Wills Troy Steele (705)742-2297 x225 Lucas Maines Cell: (705) 868-7853	July – October
Firehall Bridge B021001	CR21 <b>Township of Cavan Monaghan</b>	EA & Design	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	TBD	TBD
Gilchrist Park Bridge B006001	CR 6 <b>Township of Douro- Dummer</b>	EA & Design	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	TBD	TBD
Girven Bridge B099026	Dummer Asphodel Road <b>Township of Asphodel-Norwood / Township of Douro- Dummer</b>	EA & Design	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	TBD	TBD

MBADES = Municipal Bridge Appraisal Data Entry System  
EA = Environmental Assessment  
SBGR = Steel Beam Guide Rail

RFP = Request for Proposal  
OSIM = Ontario Structure Inspection Manual  
TBD = To Be Determined





## County of Peterborough, Engineering & Design Division 2021 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



Bridge Name	Location / Township	Description of Work	County Staff Contact	Contractor/ Consultant	Tentative Construction Dates
Hickey's Bridge B032001	CR 32 <b>Township of Douro- Dummer</b>	EA & Design	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	TBD	TBD
Indian River Bridge B099017	Dummer Asphodel Road <b>Township of Asphodel-Norwood / Township of Douro- Dummer</b>	EA & Design	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	TBD	TBD
Kraeger's Bridge	Tully's Road <b>Municipality of Trent Lakes</b>	Deck repairs	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	Larsen Bros.	Summer
Nichol's Cove Bridge B099055	CR36 <b>Municipality of Trent Lakes</b>	EA & Design	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	TBD	TBD

MBADES = Municipal Bridge Appraisal Data Entry System  
EA = Environmental Assessment  
SBGR = Steel Beam Guide Rail

RFP = Request for Proposal  
OSIM = Ontario Structure Inspection Manual  
TBD = To Be Determined



## County of Peterborough, Engineering & Design Division 2021 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



Bridge Name	Location / Township	Description of Work	County Staff Contact	Contractor/ Consultant	Tentative Construction Dates
Nogie's Creek Bridge B036006	CR36 <b>Municipality of Trent Lakes</b>	EA & Design	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	TBD	TBD
Old Mull Culvert B010003	CR 10 <b>Township of Cavan Monaghan</b>	Concrete box culvert invert repairs	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	Larsen Bros.	Summer
Union Creek Bridge B099066	Dutch Line Road <b>Municipality of Trent Lakes</b>	EA Design	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	HP Engineering Matt Poulin 613-462-7986	2022
Ward's Bridge B009002	CR 9 (Sherbrooke St) <b>Township of Cavan Monaghan</b>	Deck welding repairs	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	DM Wills Kyle Riddell 705-927-7725	Summer
Westwood Bridge B099021	Centre Line <b>Township of Asphodel-Norwood</b>	Replacement	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	HP Engineering Nick Brown 438-938-6845	July - October

MBADES = Municipal Bridge Appraisal Data Entry System  
EA = Environmental Assessment  
SBGR = Steel Beam Guide Rail

RFP = Request for Proposal  
OSIM = Ontario Structure Inspection Manual  
TBD = To Be Determined



**County of Peterborough, Engineering & Design Division  
2021 Capital Projects Schedule  
for Roads, Bridges and Transportation Plan Implementation**



Bridge Name	Location / Township	Description of Work	County Staff Contact	Contractor/ Consultant	Tentative Construction Dates
Cross-Culvert Replacements	Varies	Annual Cross-Culvert Replacement Program	Kyle Darling 705-775-2737 Ext. 3203 <a href="mailto:kdarling@ptbocounty.ca">kdarling@ptbocounty.ca</a>	N/A	Fall

MBADES = Municipal Bridge Appraisal Data Entry System  
EA = Environmental Assessment  
SBGR = Steel Beam Guide Rail

RFP = Request for Proposal  
OSIM = Ontario Structure Inspection Manual  
TBD = To Be Determined



## County of Peterborough, Engineering & Design Division 2021 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



Transportation Plan Projects	Location	Description of Work	County Staff Contact	Consultant/Contractor	Tentative Dates
CR18	CR18 / 5 <sup>th</sup> Line Smith <b>Township of Selwyn</b>	RFP for Intersection Enhancements	Doug Saccoccia 705-775-2737 Ext. 3201 <a href="mailto:dsaccoccia@ptbocounty.ca">dsaccoccia@ptbocounty.ca</a>	TBD	EA & Design 2021
CR48	Ontario Street to Mary Street <b>Township of Havelock-Belmont-Methuen</b>	EA, Design and Tender	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	Planmac Brad Kalus	TBD
Active Transportation Plan Education Plan	County Wide	Education Plan Development / Communication	Doug Saccoccia 705-775-2737 Ext. 3201 <a href="mailto:dsaccoccia@ptbocounty.ca">dsaccoccia@ptbocounty.ca</a>	In-house	2021
James A. Gifford Causeway	CR18 to CR14 <b>Township of Selwyn</b>	Environmental walleye monitoring	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	BT Engineering Zach Wells 613-876-2863	April / May
CR 14 (Yankee Line)	CR 16 to Boundary Road <b>Township of Selwyn</b>	Rehabilitation	Kyle Darling 705-775-2737 Ext. 3203 <a href="mailto:kdarling@ptbocounty.ca">kdarling@ptbocounty.ca</a>	BT Engineering Steve Taylor 613-228-4813	Summer

MBADES = Municipal Bridge Appraisal Data Entry System  
EA = Environmental Assessment  
SBGR = Steel Beam Guide Rail

RFP = Request for Proposal  
OSIM = Ontario Structure Inspection Manual  
TBD = To Be Determined



## County of Peterborough, Engineering & Design Division 2021 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



Transportation Plan Projects	Location	Description of Work	County Staff Contact	Consultant/Contractor	Tentative Dates
James A. Gifford Causeway	CR 14 to CR 16 Township of Selwyn	Rehabilitation	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	BT Engineering Steve Taylor 613-228-4813	2022
Transportation Master Plan Update	County Wide	Review / Update	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	In-house	In Progress

MBADES = Municipal Bridge Appraisal Data Entry System  
EA = Environmental Assessment  
SBGR = Steel Beam Guide Rail

RFP = Request for Proposal  
OSIM = Ontario Structure Inspection Manual  
TBD = To Be Determined



## County of Peterborough, Engineering & Design Division 2021 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



Other Activities	Location	Description of Work	County Staff Contact	Contractor Contact	Tentative Dates
Biennial Bridge Inspections	County Bridges	Bridge Inspections (OSIM Report)	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	Wills David Bonsall 705-742-2297 Ext. 240	Summer / Fall
Sign By-law Review	Various Locations	By-law administration	Martin O'Grady 705-775-2737 Ext. 3204 <a href="mailto:mogrady@ptbocounty.ca">mogrady@ptbocounty.ca</a>	In-house	Year round
Election Sign By-law	County Wide	Review / Update	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	Aird Berlis	TBD
Signs on Private Property By-law	County Wide	Review / Update	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	Aird Berlis	TBD
Deck Condition Surveys	Various Locations	Inspect / Assess Bridge Deck Condition	Peter Nielsen 705-775-2737 Ext. 3200 <a href="mailto:pnielsen@ptbocounty.ca">pnielsen@ptbocounty.ca</a>	In-house	Ongoing

MBADES = Municipal Bridge Appraisal Data Entry System  
EA = Environmental Assessment  
SBGR = Steel Beam Guide Rail

RFP = Request for Proposal  
OSIM = Ontario Structure Inspection Manual  
TBD = To Be Determined



## County of Peterborough, Engineering & Design Division 2021 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



Other Activities	Location	Description of Work	County Staff Contact	Contractor Contact	Tentative Dates
Geotechnical Investigations	County Wide	Geotechnical Investigation & Pre-Engineering	Kyle Darling 705-775-2737 Ext. 3203 <a href="mailto:kdarling@ptbocounty.ca">kdarling@ptbocounty.ca</a>	In-house	September
Land Severances / Miscellaneous Engineering	County Wide	Review / Comment	Daniel Ilkiewicz 705-775-2737 Ext. 3205 <a href="mailto:dilkiewicz@ptbocounty.ca">dilkiewicz@ptbocounty.ca</a>	In-house	Ongoing
Locates (ON1CALL)	County Wide	Identify location of County Infrastructure within County Right of Way	Daniel Ilkiewicz 705-775-2737 Ext. 3205 <a href="mailto:dilkiewicz@ptbocounty.ca">dilkiewicz@ptbocounty.ca</a>	In-house	Ongoing
Pavement Marking and Line Painting	All County Roads	Painting / Delineation of Road Surfaces	Martin O'Grady 705-775-2737 ext. 3204 <a href="mailto:mogrady@ptbocounty.ca">mogrady@ptbocounty.ca</a>	Provincial Road Markings	Summer
Signal Timing Updates	County Wide	Updates to Signals	TBD	In-house	Ongoing
Steel Beam/Cable Guiderail	County Wide	Clear Zone	Martin O'Grady 705-775-2737 ext. 3204 <a href="mailto:mogrady@ptbocounty.ca">mogrady@ptbocounty.ca</a>	TBD	Fall

MBADES = Municipal Bridge Appraisal Data Entry System  
EA = Environmental Assessment  
SBGR = Steel Beam Guide Rail

RFP = Request for Proposal  
OSIM = Ontario Structure Inspection Manual  
TBD = To Be Determined



## County of Peterborough, Engineering & Design Division 2021 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



Other Activities	Location	Description of Work	County Staff Contact	Contractor Contact	Tentative Dates
Traffic Counts	County Wide	Collection of Traffic Counts on Various County Roads	Daniel Ilkiewicz 705-775-2737 Ext. 3205 <a href="mailto:dilkiewicz@ptbocounty.ca">dilkiewicz@ptbocounty.ca</a>	TBD	Ongoing
Traffic Safety Investigations	County Wide	Collection / Analysis of Information	Kendra Reid (705) 775-2737 Ext. 3202 <a href="mailto:kreid@ptbocounty.ca">kreid@ptbocounty.ca</a>	In-house	Ongoing

MBADES = Municipal Bridge Appraisal Data Entry System  
EA = Environmental Assessment  
SBGR = Steel Beam Guide Rail

RFP = Request for Proposal  
OSIM = Ontario Structure Inspection Manual  
TBD = To Be Determined