



County of Peterborough, Engineering & Design Division 2019 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



For inquiries related to the projects listed below
please email pwinfo@ptbocounty.ca or the County Staff Contact listed for the project.

County Road (CR) Number	Location / Township	Description of Work	County Staff Contact	Consultant/ Contractor	Tentative Construction Dates
2	CR38 easterly to the Village of Hastings approximately 7.7 km Asphodel-Norwood	Micro-Surface	Martin O'Grady (705) 775-2737 Ext. 3204 mogrady@ptbocounty.ca	TBD	Summer 2019
2	Birdsall Line easterly to CR38 approximately 1.4 km Asphodel-Norwood	Micro-Surface	Martin O'Grady (705) 775-2737 Ext. 3204 mogrady@ptbocounty.ca	TBD	Summer 2019
2	CR31 easterly to the Village of Keene approximately 4.6 km Otonabee-South Monaghan	Micro-Surface	Martin O'Grady (705) 775-2737 Ext. 3204 mogrady@ptbocounty.ca	TBD	Summer 2019
2	CR35 easterly to CR31 Approximately 1.3 km Otonabee-South Monaghan	Micro-Surface	Martin O'Grady (705) 775-2737 Ext. 3204 mogrady@ptbocounty.ca	TBD	Summer 2019
4	CR41/CR4 Intersection Douro-Dummer	Intersection Upgrades	Martin O'Grady (705) 775-2737 Ext. 3204 mogrady@ptbocounty.ca	TBD	Summer 2019
12	1 km west of Tindle Bay Road westerly approximately 2.1 km Selwyn	Double Surface Treatment	Dylan Adams (705) 775-2737 Ext. 3205 dadams@ptbocounty.ca	TBD	Summer 2019
32	CR32/Centre Road Intersection Douro-Dummer	Grade Raise at Intersection	Martin O'Grady (705) 775-2737 Ext. 3204 mogrady@ptbocounty.ca	TBD	Summer 2019



County of Peterborough, Engineering & Design Division 2019 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



County Road (CR) Number	Location / Township	Description of Work	County Staff Contact	Consultant/ Contractor	Tentative Construction Dates
34	South limits of Keene to Serpent Mounds approximately 2.7 km Otonabee-South Monaghan	Double Surface Treatment	Dylan Adams (705) 775-2737 Ext. 3205 dadams@ptbocounty.ca	TBD	Summer 2019
38	Rock Road southerly to limits of Warsaw approximately 1.1 km Douro-Dummer	Reconstruction	Martin O'Grady (705) 775-2737 Ext. 3204 mogrady@ptbocounty.ca	TBD	Summer 2019
45	Village of Hastings easterly approximately 1.3 km Asphodel-Norwood	Urbanization	Dylan Adams (705) 775-2737 Ext. 3205 dadams@ptbocounty.ca	TBD	Summer 2019
48	Freeman's Corners northerly to Preston Road approximately 6.4 km Havelock-Belmont-Methuen	Double Surface Treatment	Dylan Adams (705) 775-2737 Ext. 3205 dadams@ptbocounty.ca	TBD	Summer 2019
56	MTO Hwy 28 easterly to Fire Route 10 approximately 2.7 km North Kawartha	Full Depth Reclamation	TBD	TBD	Summer 2019
504	CR52 easterly approximately 0.7 km North Kawartha	Pulverize and Hot Mix Asphalt	TBD	TBD	Summer 2019
504	Renwick Road northerly approximately 2.0 km North Kawartha	Double Surface Treatment	Dylan Adams (705) 775-2737 Ext. 3205 dadams@ptbocounty.ca	TBD	Summer 2019
Various Locations	Various Townships	Hot Mix Asphalt Surface Patches	TBD	TBD	Summer 2019



County of Peterborough, Engineering & Design Division 2019 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



Bridge Name	Location / Township	Description of Work	County Staff Contact	Consultant/Contractor	Tentative Construction Dates
Baxter Creek Bridge	CR28 Cavan Monaghan & Otonabee-South Monaghan	Schedule A+ EA & Rehabilitation Design	Kendra Reid (705) 775-2737 Ext. 3202 kreid@ptbocounty.ca	HP Engineering	EA & Design 2019 Rehabilitation 2020
Burnt Dam Bridge	Burnt Dam Road Havelock-Belmont-Methuen	Schedule A+ EA & Design	Peter Nielsen (705) 775-2737 Ext. 3200 pnielsen@ptbocounty.ca	TBD	TBD
CR44 Cross-Culverts	CR44 Havelock-Belmont-Methuen	EA, Design & Tender for Replacement	Kendra Reid (705) 775-2737 Ext. 3202 kreid@ptbocounty.ca	TBD	TBD
Crowe Bridge	Vansickle Road Havelock-Belmont-Methuen	Rehabilitation, Design & Tender	Peter Nielsen (705) 775-2737 Ext. 3200 pnielsen@ptbocounty.ca	TBD	TBD
Crowe River Bridge	CR504 North Kawartha	Pre-purchase of modular Bridge	Kendra Reid (705) 775-2737 Ext. 3202 kreid@ptbocounty.ca	Drain Bros.	2019
Deer Bay Culvert	CR36 Trent Lakes	Replacement	Kendra Reid (705) 775-2737 Ext. 3202 kreid@ptbocounty.ca	HP Engineering	2019
Deer River Hatchery	Preston Road Havelock-Belmont-Methuen	EA & Design	Kendra Reid (705) 775-2737 Ext. 3202 kreid@ptbocounty.ca	TBD	TBD
Firehall Bridge	CR21 Cavan Monaghan	Deck Condition Survey	Kendra Reid (705) 775-2737 Ext. 3202 kreid@ptbocounty.ca	TBD	TBD
Gannon's Narrows Bridge	CR37 Trent Lakes	South Steel Pier Rehabilitation Design, Permits and Tender	Peter Nielsen (705) 775-2737 Ext. 3200 pnielsen@ptbocounty.ca	Jewell Engineering	2019



County of Peterborough, Engineering & Design Division 2019 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



Bridge Name	Location / Township	Description of Work	County Staff Contact	Consultant/Contractor	Tentative Construction Dates
Girven Bridge	Dummer Asphodel Road Asphodel-Norwood & Douro-Dummer	Schedule A+ EA, Design & Tender for Rehabilitation / Replacement	Peter Nielsen (705) 775-2737 Ext. 3200 pnielsen@ptbocounty.ca	TBD	TBD
Hickey's Bridge	CR32 at Hickey Road Douro-Dummer	Deck Condition Survey	Kendra Reid (705) 775-2737 Ext. 3202 kreid@ptbocounty.ca	TBD	TBD
Keene Station Bridge	Base Line Asphodel-Norwood	EA, Design & Tender for Replacement	Kendra Reid (705) 775-2737 Ext. 3202 kreid@ptbocounty.ca	HP Engineering	2019
Lower Buckhorn Bridge	CR23 Trent Lakes	Rehabilitation	Peter Nielsen (705) 775-2737 Ext. 3200 pnielsen@ptbocounty.ca	Jewell Engineering	TBD
Noogie's Creek Bridge	CR36 Trent Lakes	Deck Condition Survey	Kendra Reid (705) 775-2737 Ext. 3202 kreid@ptbocounty.ca	TBD	TBD
Peter's Island Bridge	Peter's Island Road Trent Lakes	EA & Design	Peter Nielsen (705) 775-2737 Ext. 3200 pnielsen@ptbocounty.ca	TBD	TBD
Trent Canal Bridge	CR23 Trent Lakes	Rehabilitation	Peter Nielsen (705) 775-2737 Ext. 3200 pnielsen@ptbocounty.ca	Jewell Engineering	TBD
Union Creek Bridge	Dutch Line Road Trent Lakes	Schedule A+ EA & Replacement Design	Kendra Reid (705) 775-2737 Ext. 3202 kreid@ptbocounty.ca	HP Engineering	2019
Ward's Bridge	CR9 Cavan Monaghan	Design of Expansion Joints for Replacement	Kendra Reid (705) 775-2737 Ext. 3202 kreid@ptbocounty.ca	TBD	TBD



County of Peterborough, Engineering & Design Division
2019 Capital Projects Schedule
for Roads, Bridges and Transportation Plan Implementation



Bridge Name	Location / Township	Description of Work	County Staff Contact	Consultant/Contractor	Tentative Construction Dates
Westwood Bridge	Centre Line Asphodel-Norwood	Schedule A+ EA & Replacement Design	Kendra Reid (705) 775-2737 Ext. 3202 kreid@ptbocounty.ca	HP Engineering	EA & Design 2019 Construction 2021



County of Peterborough, Engineering & Design Division 2019 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



Transportation Plan Projects	Location	Description of Work	County Staff Contact	Consultant/Contractor	Tentative Dates
CR18 Widening	CR18 (Ward Street) from Champlain Avenue to CR14 (James A. Gifford Causeway) Selwyn	EA	Bryan Weir (705) 743-0380 Ext: 2400 bweir@ptbocounty.ca	Engage Engineering	In Progress
CR18	CR18 / 5 th Line Smith Selwyn	RFP for Intersection Enhancements	Doug Saccoccia (705) 775-2737 Ext. 3201 dsaccoccia@ptbocounty.ca	TBD	TBD
CR20	CR18 to CR23 Selwyn	RFP for EA and Detailed Design	Doug Saccoccia (705) 775-2737 Ext. 3201 dsaccoccia@ptbocounty.ca	Bytown Engineering	TBD
CR48	Ontario Street to Mary Street Havelock-Belmont-Methuen	RFP for Rehabilitation, Design and Tender	Peter Nielsen (705) 775-2737 Ext. 3200 pnielsen@ptbocounty.ca	Planmac Engineering	TBD
CR504	CR52 east approximately 1.0 km North Kawartha	RFP for EA & Design	Doug Saccoccia (705) 775-2737 Ext. 3201 dsaccoccia@ptbocounty.ca	D.M. Wills	2019
Active Transportation Plan Education Plan	County Wide	Education Plan Development / Communication	Doug Saccoccia (705) 775-2737 Ext. 3201 dsaccoccia@ptbocounty.ca	In-house	2019
James A. Gifford Causeway	CR18 to CR14 Selwyn	Rock Fill Placement	Peter Nielsen (705) 775-2737 Ext. 3200 pnielsen@ptbocounty.ca	Bytown Engineering	Winter 2019/2020/2021
Sign By-Law Review	County Wide	Review / Update	Peter Nielsen (705) 775-2737 Ext. 3200 pnielsen@ptbocounty.ca	In-house	In Progress



**County of Peterborough, Engineering & Design Division
2019 Capital Projects Schedule
for Roads, Bridges and Transportation Plan Implementation**



Transportation Plan Projects	Location	Description of Work	County Staff Contact	Consultant/Contractor	Tentative Dates
Transportation Master Plan Update	County Wide	Review / Update	Grant Murphy (705) 775-2737 Ext. 3100 gmurphy@ptbocounty.ca	In-house	Commence 2019



County of Peterborough, Engineering & Design Division 2019 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



Other Activities	Location	Description of Work	County Staff Contact	Contractor Contact	Tentative Dates
Biennial Bridge Inspections	50% of County Bridges Various Locations	Bridge Inspection (MBADES Report)	Peter Nielsen (705) 775-2737 Ext. 3200 pnielsen@ptbocounty.ca	AUE	Summer 2019
Bridge Maintenance	Various Locations	Various Maintenance Activities as Required	Peter Nielsen (705) 775-2737 Ext. 3200 pnielsen@ptbocounty.ca	In-house	Summer / Fall 2019
Bush Country Sign By-law Review	Various Locations	Review / Update By-Law	Peter Nielsen (705) 775-2737 Ext. 3200 pnielsen@ptbocounty.ca	In-house	In Progress
CR4	CR4 Donwood	Drainage Design	Kendra Reid (705) 775-2737 Ext. 3202 kreid@ptbocounty.ca	In-house	Summer 2019
Crack Sealing	Various Locations	Filling Cracks in Pavement Surface	Martin O'Grady (705) 775-2737 ext. 3204 mogrady@ptbocounty.ca	TBD	Summer 2019
Deck Condition Surveys	Various Locations	Inspect / Assess Bridge Deck Condition	Peter Nielsen (705) 775-2737 Ext. 3200 pnielsen@ptbocounty.ca	In-house	Ongoing
Geotechnical Investigations	County Wide	Geotechnical Investigation & Pre-Engineering	TBD	In-house	Summer 2019
Land Severances / Miscellaneous Engineering	County Wide	Review / Comment	Dylan Adams (705) 775-2737 Ext. 3205 dadams@ptbocounty.ca	In-house	Ongoing



County of Peterborough, Engineering & Design Division 2019 Capital Projects Schedule for Roads, Bridges and Transportation Plan Implementation



Other Activities	Location	Description of Work	County Staff Contact	Contractor Contact	Tentative Dates
Locates (ON1CALL)	County Wide	Identify location of County Infrastructure within County Right of Way	Dylan Adams (705) 775-2737 Ext. 3205 dadams@ptbocounty.ca	In-house	Ongoing
Pavement Marking and Line Painting	All County Roads	Painting / Delineation of Road Surfaces	Martin O'Grady (705) 775-2737 ext. 3204 mogrady@ptbocounty.ca	TBD	Summer / Fall 2019
Signal Timing Updates	County Wide	Updates to Signals	TBD	In-house	Ongoing
Steel Beam/Cable Guiderail	County Wide	Clear Zone	Martin O'Grady (705) 775-2737 ext. 3204 mogrady@ptbocounty.ca	In-house	Summer 2019
Traffic Counts	County Wide	Collection of Traffic Counts on Various County Roads	Dylan Adams (705) 775-2737 Ext. 3205 dadams@ptbocounty.ca	TBD	Summer / Fall 2019
Traffic Safety Investigations	County Wide	Collection / Analysis of Information	Kendra Reid (705) 775-2737 Ext. 3202 kreid@ptbocounty.ca	In-house	Ongoing