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Executive Summary 

Introduction 
The Peterborough County Transportation Master Plan (TMP) guides the municipality 
in planning, developing, and operating its transportation system. Originally adopted in 
2004 and last updated in 2014, the plan identifies transportation policies, facilities, and 
services to meet the needs of residents and businesses, with recommendations for new 
and improved infrastructure to assist the County with capital planning, prioritization, and 
preparation for future growth. 

With many of the short-term actions from the 2014 plan now implemented, the County 
initiated this Transportation Master Plan (TMP) Update to review the longer-term 
recommendations not yet initiated and identify emerging needs and areas for 
improvement. Like the previous review, the 2022 TMP Update focuses on identifying: 

• Short and long-term transportation infrastructure needs; 
• Transportation network improvements that best address the needs; 
• Enhancements to the policies and standards that guide the planning, 

development, and operation of the County’s transportation system; and 
• Costs to implement the plan recommendations and priorities and funding 

opportunities for the proposed improvements. 

This TMP update addresses transportation needs to the year 2051, in alignment with 
the planning horizon of the new County Official Plan adopted by County Council on 
June 29, 2022. The update was completed in conjunction with the review of the 
County’s Development Charges Background Study. The roadway expansion projects 
identified in this plan formed the basis of the growth-related capital program for the 
Development Charges By-law adopted by County Council on May 4, 2022. 

The plan was prepared following the Municipal Class Environmental Assessment 
(MCEA) process for Master Plans, completing requirements for Phase 1 (opportunity 
statement) and Phase 2 (alternatives assessment). 

Consistent with environmental planning principles, the study included a comprehensive 
engagement program offering the public, review agencies, other municipalities, and 
First Nations and Indigenous Peoples a variety of opportunities to learn about the TMP 
and provide input into the update of the long-range transportation strategy for 
Peterborough County. The program featured a range of consultation, outreach, and 
communication initiatives to involve a broad spectrum of participants. Two rounds of 
formal engagement were conducted, with opportunities to participate in consultation 
events promoted through the project website and social media. The County also held 
virtual meetings with representatives of Curve Lake First Nation, the Ministry of 
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Transportation (MTO), and its local municipalities to present information and gather 
feedback. The Summary Reports and engagement materials contained in the Technical 
Compendium capture the activities and findings of the program. 

Plan Context and Existing Conditions 
Peterborough County is located on the Treaty 20 Michi Saagiig territory and in the 
traditional territory of the Michi Saagiig and Chippewa Nations, collectively known as the 
Williams Treaties First Nations, and is home to Curve Lake and Hiawatha First Nations 
communities. The County is an upper-tier municipality representing eight local 
municipalities (Townships of Asphodel-Norwood, North Kawartha, Cavan-Monaghan, 
Douro-Dummer, Selwyn, Havelock-Belmont-Methuen and Otonabee-South Monaghan, 
and Municipality of Trent Lakes). According to the 2021 Census of Canada, the County 
has a population of approximately 64,000 residents distributed over an area of about 
4,000 square kilometres, plus a large seasonal residential component. 

From a land use perspective, the southern half of the County is predominantly 
agricultural in nature with several small settlement areas, while the northern part 
comprises a diverse Canadian Shield landscape. Crown lands, active forestry, and 
aggregate extraction industries are also prevalent in the north. Four municipally 
serviced settlement areas exist in the southern part of the County: Havelock, Lakefield, 
Millbrook, and Norwood. These communities serve as the primary focus for new major 
development. 

The first step in developing the plan was to understand the current state of the County. 
Existing conditions were reviewed to determine the current transportation-related 
challenges and opportunities. This review included an assessment of achievements of 
the 2014 TMP Update, recent trends and emerging issues, population and employment 
change, travel behaviours and patterns, and the transportation network infrastructure. 

The TMP Update builds on the land use and transportation planning policy framework 
established by the Province of Ontario, Peterborough County, and the City of 
Peterborough, particularly the new County Official Plan adopted by County Council on 
June 29, 2022. The Policy Context in the Technical Compendium details the myriad 
municipal and provincial plans and policies that have informed the plans, highlighting 
relevant directives, regulations, and initiatives contained in each document. 

Future Conditions 
Peterborough County is projected to grow to a population of 82,000 people (from 
63,800) and employment of 26,000 jobs (from 16,000) by 2051. Total population and 
employment are forecast to increase by about 29% and 65%, respectively, with the 
overall rate of anticipated growth faster over the next 30 years than it was during the 
last 30 years. 
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Table ES.1 summarizes the population and employment forecasts for the County and 
its local municipalities between 2021 and 2051. About 76% of all population growth and 
67% of all employment growth is forecast to occur in the Townships of Cavan 
Monaghan (40% and 40%), Selwyn (19% and 11%), and Asphodel-Norwood (17% and 
16%). The remaining growth is forecast to be distributed relatively evenly across the 
other five local municipalities in the County, with the Townships of Otonabee-South 
Monaghan (9% and 10%) and Havelock-Belmont-Methuen (5% and 9%) 
accommodating most of this remaining growth. All areas of the County are anticipated 
to grow at faster than historical rates. 

Table ES.1: Forecast Population and Employment Growth 

Municipality 
Population Employment 

2021 2051 Growth Share 2021 2051 Growth Share 
Asphodel-
Norwood 4,760 8,140 3,380 18.6% 1,100 2,290 1,190 11.4% 

Cavan Monaghan 10,230 17,540 7,310 40.2% 3,040 7,210 4,170 40.0% 
Douro-Dummer 7,800 8,410 610 3.4% 1,450 2,140 690 6.6% 
Havelock-
Belmont-Methuen 5,190 6,050 860 4.7% 1,720 2,660 940 9.0% 

North Kawartha 2,940 3,630 690 3.8% 720 820 100 1.0% 
Otonabee-South 
Monaghan 7,240 8,870 1,630 9.0% 1,950 3,010 1,060 10.2% 

Selwyn 19,060 22,110 3,050 16.8% 4,970 6,620 1,650 15.8% 
Trent Lakes 6,580 7,250 670 3.7% 1,030 1,660 630 6.0% 
Peterborough 
County 63,800 82,000 18,200  15,980 26,410* 10,430  

 
The TMP Update relied on three methods to forecast future (2051) traffic volumes and 
road network capacity deficiencies on County roads: 

• For roads in the rural areas of the County, 2051 daily traffic volumes were 
forecast by applying a uniform growth factor of 1.0% per annum (compounded) 
(herein referred to as the Growth Factor method) to existing (2021) average 
annual daily traffic (AADT) volumes. 

• On roads in the areas surrounding the City of Peterborough, namely the 
Townships of Asphodel-Norwood, Cavan Monaghan, Douro-Dummer, Otonabee-
South Monaghan, Selwyn, and the westerly portions of Havelock-Belmont-
Methuen, 2051 afternoon peak hour traffic volumes were forecast using the City 
of Peterborough Travel Forecasting Model (herein referred to as the Model or 
Model method). 

• For the settlement areas of Bridgenorth, Ennismore, Lakefield, Millbrook, and 
Norwood, 2051 morning and afternoon peak hour traffic volumes were forecast at 
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the intersection level using more detailed subarea models developed specifically 
for each community as part of this study. 

The assessment highlights existing conditions and prevailing trends that will shape and 
influence the County’s transportation system in the coming years. It is important to 
recognize and plan for these opportunities and challenges to develop a transportation 
network that serves all users. The following summarizes the key transportation 
opportunities and challenges facing the County: 

• Continued growth could impact how people move around the County. The 
County aims to serve forecast growth in a safe, sustainable, and cost-effective 
manner that facilitates travel by different modes and limits congestion. However, 
traffic volumes on certain County roads are expected to exceed available 
capacity with forecast population and employment growth, leading to undesirable 
operating conditions in these locations, which are mostly within or near 
designated settlement areas. 

• Continued reliance on the automobile for virtually all trip making could 
have environmental, economic, societal, and health consequences. 
Reducing dependence on motorized vehicles can help mitigate roadway 
congestion (in locations forecast to experience high volumes), combat climate 
change, improve public health and user safety, and make the transportation 
system more equitable to all users. However, expanding the range of mobility 
options in rural environments can prove challenging given the longer trip lengths, 
lower population densities, and fiscal constraints. 

• Improvements to road safety could save lives and reduce injuries caused 
by motor vehicle collisions. Strategic investments in road safety initiatives, 
including public education, technologies, infrastructure improvements, and law 
enforcement, can help make streets safer for all people, particularly vulnerable 
road users like pedestrians and cyclists. 

• Fiscal constraints make meeting mounting needs and competing priorities 
difficult. Finding an optimal balance between expenditures on transportation 
infrastructure maintenance, rehabilitation, and expansion presents challenges, 
especially with limited resources. The desire to invest in active transportation 
facilities and other emerging priorities further complicates this challenge. 

• New technologies and changing public attitudes could help expand the 
range of options to move people and goods. The County will need to adapt its 
transportation and land use planning policies and practices to benefit from these 
emerging mobility choices. 

The recommended strategy to address the Problem and Opportunity Statement 
comprises two parts being: 
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• The County Road Network Plan identifies the roadway expansion, corridor 
improvement, and intersection improvement projects proposed to meet future 
transportation needs; and 

• The Transportation Policies comprise a range of directives intended to guide 
and support the management and operation of the transportation system. 
Policies pertaining to road network planning, roadway design, roadway safety 
and operations, non-auto modes, and emerging technologies. 

County Road Network Plan 
County Road Network Plan details the proposed infrastructure investments to address 
current and future needs. The plan comprises three parts being: 

• Roadway Expansions – Any project that involves adding vehicle travel lanes, 
including road widenings and new corridors; 

• Corridor Improvements – Any project that modifies an existing roadway corridor 
to improve operational and/or safety performance, including two-way left-turn 
lanes and centre median islands; and 

• Intersection Improvements – Any project that modifies an existing roadway 
intersection to improve operational and/or safety performance, including turn 
lanes and signalization. 

Transportation Policies 
A range of County policies guide and support the management and operation of the 
transportation system, particularly the County road network. The TMP Update included 
a review of existing guidance and emerging issues to ensure the transportation policy 
framework reflects industry best practice and remains relevant for objective decision-
making now and into the future. The review examined the following 22 policy areas, 
broken into five categories: 

Road Network Planning: • Road Classification System 
• Special Character Roads 
• Corridor Protection 
• Level of Service 
• Road Transfer Rationalization 

Roadway Design: • Clear Zones 
• Building Setback/Structure Setback 
• Traffic Noise 
• Equivalent Single Axle Loads in Pavement Design 

Roadway Safety and 
Operations: 

• Global Speed Limit 
• School Zones 
• Automated Speed Enforcement 
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• Emergency Detour Routes 
• No-Truck Routes 
• Oversized/Overweight Vehicle Loads 
• Pavement Markings 

Non-Auto Modes: • Active Transportation 
• Rural Transit 
• Rail 

Emerging Technologies: • Electric Kick Style Scooters 
• Automated, Connected, and Electric Vehicles 
• Information Technology 

 
Implementation 
Successful implementation of the TMP Update will ultimately depend on the cooperation 
and active participation of many stakeholders, including the local municipalities, the 
provincial government, conservation authorities, other public agencies, the business 
and development community, and local citizens. The plan provides a framework for 
collaboration between stakeholders and will be relied upon to guide the County’s future 
transportation decisions and actions. 

The plan describes the process and tools to implement the County Road Network Plan 
and the recommended Transportation Policies. Proposed infrastructure and program 
investments are incorporated into an action plan that prioritizes the capital projects into 
three horizons (0-10 years, 10-20 years, and 20+ years) based on anticipated 
implementation timing. High-level phasing and cost estimates are also provided, as 
appropriate. The plan also includes advice on potential amendments to the County 
Official Plan. 

Table ES.2 details the recommended phasing and indicative costs of the road 
expansion and corridor improvement projects with the anticipated Municipal Class EA 
schedule for the undertaking. The total cost of the recommended road expansion and 
corridor improvement program is estimated at approximately $113.3 million dollars. 
Typical, ongoing maintenance and rehabilitation costs are not included in this estimate. 

Table ES.3 details the recommended phasing and indicative costs of the intersection 
improvement projects. The total cost of the growth-related intersection improvement 
program is estimated at approximately $6.0 million dollars. Other projects where 
indicative costs could be estimated totalled about $580,000. Of the remaining initiatives, 
it is anticipated that County staff will undertake the 20 with indicative costs denoted as 
"Internal", depending on available resources. For the final 21 projects, with indicative 
costs identified as “TBC”, further, more detailed information is required to prepare a 
representative estimate. All these projects fall in the 10-20 or 20+ year horizons. 
Typical, ongoing maintenance and rehabilitation costs are also not included in these 
estimates. 
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Table ES.2: Recommended Phasing and Indicative Costs of Road Expansion/Corridor Improvement Projects 

Road Proposed Improvement 
Municipal 
Class EA 
Schedule 

Timing 
(Years) 

Indicative 
Cost 

1 County Road 4 (Warsaw Road) – Television 
Road to County Road 41 (University Road) 

New alignment and widening to 4 
lanes C 10-20 $7,680,000 

2 County Road 10 – County Road 21 (King 
Street) to Fallis Line 

Corridor improvements (turn lanes, 
utility relocation, property, traffic 
control signals). Also corridor 
study/Municipal Class EA. 

C 0-10 $9,800,000 

3 County Road 10 – Fallis Line to Highway 115 Widening to 4 lanes C 10-20 $11,207,000 

4 
County Road 12 (Lily Lake Road) – County 
Road 27 (Ackison Road) to City of 
Peterborough Limit 

Reconstruction and widening to 4/5 
lanes C 20+ $6,560,000 

5 
County Road 18 (Chemong Road) – City of 
Peterborough Limit to 0.6 km N. of County 
Road 19 (Line Road 3) 

Widening to 5 lanes (centre turn 
lane) C 10-20 $2,197,000 

6 
County Road 18 (Chemong Road) – 1 km N. of 
County Road 19 (Line Road 3) to County Road 
1 (Lindsay Road) 

Widening to 5 lanes (centre turn 
lane) C 10-20 $1,896,000 

7 County Road 18 (Chemong Road) – County 
Road 1 (Lindsay Road) to Bridgenorth 

Widening to 4/5 lanes (including 
signals at Fifth Line) C 10-20 $6,600,000 

8 County Road 18 (Ward Street) – South Limit of 
Bridgenorth to County Road 14 (Bridge Road) Corridor improvements C 0-10 $17,460,000 

9 County Road 28 – Fraserville to Highway 7/115 Widening to 4/5 lanes C 10-20 $9,300,000 

10 County Road 29 (Lakefield Road) – City of 
Peterborough Limit to 7th Line Widening to 4/5 lanes C 20+ $14,760,000 

11 County Road 29 (Lakefield Road/Water Street) 
– Lakefield Improvements 

New 2 lane arterial and bridge 
crossing of Otonabee River C 20+ $25,800,000 

Total 
 

 
 

$113,260,000 
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Table ES.3: Recommended Phasing and Indicative Costs of Intersection Improvement Projects 

# Intersection Recommended Improvement 
Rationale Timing 

(Years) 
Indicative 

Cost Operations Safety 

1 

County Road 1 
(Lindsay Road) and 
County Road 12 (Fifes 
Bay Road) 

Provide advanced warning signage for stop control   0-10 Internal 
Install eastbound right-turn taper*   0-10 $75,000 
Install northbound right-turn taper*   0-10 $75,000 
Install traffic control signals* (or roundabout)   10-20 $275,000 

2 

County Road 1 
(Lindsay Road) and 
County Road 18 
(Chemong Road) 

Provide advanced warning signage for channelized 
right turn lane   0-10 Internal 

Realign channelized eastbound right-turn lane   10-20 TBC 
Remove channelized eastbound right-turn lane   20+ TBC 

3 County Road 2 and 
County Road 28 

Update on-road parking regulations   0-10 Internal 
Add raised curb or pavement markings for 
driveways on the east side   0-10 $50,000 

Trim trees to address northeast corner sight 
obstruction   0-10 Internal 

Install southbound left-turn lane*   0-10 $175,000 
Install northbound right-turn lane*   10-20 $100,000 
Remove tree obstructing northeast corner sightline   20+ Internal 

4 

County Road 4 
(Warsaw Road) and 
Nassau Road/Douro 
Seventh Line 

Add side road stop bar and turn lane pavement 
markings   0-10 Internal 

Trim trees to address southwest corner sight 
obstruction   0-10 Internal 

Extend westbound right-turn lane   0-10 $100,000 
Realign intersection outside horizontal curve   20+ TBC 
Consider installing roundabout (study)   20+ $10,000 
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Table ES.3: Recommended Phasing and Indicative Costs of Intersection Improvement Projects 

# Intersection Recommended Improvement 
Rationale Timing 

(Years) 
Indicative 

Cost Operations Safety 

6 

County Road 8 
(Webster Road) and 
County Road 38 
(South Street) 

Install advanced warning signage for intersection   0-10 Internal 
Trim trees to address southeast corner sight 
obstruction   0-10 Internal 

Realign east approach   20+ TBC 
Consider installing roundabout (study)   20+ $10,000 

7 
County Road 11 
(Moncrief Line) and 
County Road 28 

Complete illumination assessment   10-20 $5,000 

8 

County Road 12 (Fifes 
Bay Road)/County 
Road 27 (Ackison 
Road) and County 
Road 12 (Lily Lake 
Road)/2nd Line Smith 

Install flashing beacon   0-10 $5,000 
Install northbound right-turn lane*    0-10 $100,000 
Install traffic control signals (with development)*   10-20 $275,000 
Install left-turn lanes (with development)*   10-20 $175,000 
Install westbound right-turn taper*   10-20 $75,000 
Enhanced pavement for north approach   10-20 TBC 
Change grade for north approach   20+ TBC 
Grade hill to address northwest corner sight 
obstruction   20+ TBC 

9 

County Road 14 
(Yankee Line) and 
County Road 16 
(Robinson Road) 

Add raised curb or pavement markings on south 
side for access management   0-10 $50,000 

Install traffic control signals* (or roundabout)   10-20 $275,000 
Install roadside protection on south side   10-20 TBC 
Extend northbound merge lane*   20+ $75,000 
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Table ES.3: Recommended Phasing and Indicative Costs of Intersection Improvement Projects 

# Intersection Recommended Improvement 
Rationale Timing 

(Years) 
Indicative 

Cost Operations Safety 

10 

County Road 14 
(Bridge Road) and 
County Road 18 
(Ward Street) 

Install advanced warning signage for channelized 
right-turn lanes   0-10 Internal 

Add eastbound right-turn lane arrow   0-10 $10,000 
Reroute driveway connection on east side   10-20 TBC 
Realign channelized right-turn lanes   10-20 TBC 
Remove channelized right-turn lanes   20+ TBC 
Consider installing roundabout (study)   20+ $10,000 

11 

County Road 18 
(Chemong Road) and 
County Road 19/3rd 
Line Smith 

Install westbound right-turn lane*   0-10 $100,000 

12 

County Road 18 (8th 
Line Smith) and 
County Road 23 
(Buckhorn Road) 

Install westbound right-turn lane*   0-10 $100,000 
Install southbound right-turn taper*   0-10 $75,000 
Install traffic control signals*   10-20 $275,000 

13 

County Road 18 (8th 
Line Smith) and 
County Road 24 
(Centre Line Smith) 

Add eastbound right-turn arrow   0-10 $10,000 
Trim trees to address northeast corner sight 
obstruction   0-10 Internal 

Install eastbound left-turn lane*   0-10 $175,000 
Install westbound left-turn lane*   0-10 $175,000 

14 

County Road 18 (8th 
Line Smith) and 
County Road 25 
(Youngs Point Road) 

Install westbound right-turn taper*   0-10 $75,000 
Install eastbound left-turn lane*   10-20 $175,000 
Restrict cut-through traffic at west side private 
property 

  10-20 TBC 

Consider installing roundabout (study)   20+ $10,000 
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Table ES.3: Recommended Phasing and Indicative Costs of Intersection Improvement Projects 

# Intersection Recommended Improvement 
Rationale Timing 

(Years) 
Indicative 

Cost Operations Safety 

15 
County Road 22 
(Curve Lake Road) 
and Gazelle Trail 

Complete illumination assessment   0-10 $5,000 
Trim trees to address sight obstructions on all 
corners   0-10 Internal 

16 

County Road 22 
(Curve Lake 
Road)/16th Line Smith 
and County Road 23 
(Buckhorn Road) 

Add raised curb or pavement markings for church 
driveway   0-10 $50,000 

Install eastbound right-turn lane*   0-10 $100,000 
Install southbound right-turn lane*   0-10 $100,000 
Install traffic control signals (or roundabout)*   0-10 $2,160,000 
Complete illumination assessment   10-20 $5,000 
Convert northbound lanes to left and thru-right lane   10-20 TBC 
Install northbound left-turn lane*   10-20 $175,000 

17 

County Road 23 
(Buckhorn Road) and 
County Road 29 
(Lakefield Road) 

Add southbound right-turn pavement markings 
and/or signage and extend acceleration lane*   0-10 $75,000 

Remove 60 km/h warning sign   0-10 Internal 
Add edge line east side of Lakefield Road   0-10 Internal 
Install raised centre median islands   10-20 TBC 
Consolidate private accesses   10-20 TBC 
Realign roads to intersect perpendicularly   20+ TBC 
Install traffic control signals* (or roundabout)   20+ $275,000 

18 

County Road 23 
(Buckhorn Road)/ 
County Road 36 and 
County Road 36/ 
County Road 37 
(Lakehurst Road)  

Install advanced warning signage for intersection   0-10 Internal 
Install roadside protection on east and west sides   10-20 TBC 
Add pavement widening on northeast and 
southwest corners to support dedicated northbound 
and southbound left-turn lanes. Remove or replace 
overhead lane designation signs.* 

  0-10 $180,000 
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Table ES.3: Recommended Phasing and Indicative Costs of Intersection Improvement Projects 

# Intersection Recommended Improvement 
Rationale Timing 

(Years) 
Indicative 

Cost Operations Safety 
Realign roads to intersect perpendicularly    20+ TBC 

19 
& 
20 

County Road 28 and 
Third Line and County 
Road 28 and Zion 
Line 

Install checkerboard signs opposite T-intersections    0-10 Internal 
Install southbound left-turn lane*    0-10 $175,000 
Complete illumination assessment    10-20 $5,000 
Reduce curb radius on southeast corner    10-20 TBC 

21 County Road 28 and 
Larmer Line 

Install southbound right-turn taper*    0-10 $75,000 
Complete illumination assessment    10-20 $5,000 

22 

County Road 29 
(Bridge Street) and 
County Road 32 
(Water Street) 

Add north and south right-turn lane pavement 
markings and/or signage    0-10 Internal 

Install raised centre median island    10-20 TBC 

23 
County Road 35 
(Keene Road) and 
Base Line 

Install (un)paved shoulders    0-10 $100,000 
Install hazard markings on hydro poles within the 
clearance zone    0-10 Internal 

Trim trees to address obstructions within sight 
triangles    0-10 Internal 

24 County Road 36 and 
County Road 507 

Install advanced warning and chevron signage for 
intersection    0-10 Internal 

Complete illumination assessment    10-20 $5,000 
Realign intersection outside horizontal curve    20+ TBC 

 
Subtotal: 

Growth-Related Project Costs    $6,005,000 
 Other Projects with Indicative Cost Estimates     $580,000 
 

Count: 
Internal Projects   20  

 Cost to be Confirmed Projects (TBC)   21  
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Figure ES.1 illustrates just the recommended growth-related road improvements, 
comprising both the road expansion and corridor improvement projects listed in 
Table ES.2 and the growth-related intersection improvement works denoted with an 
asterisk (*) in Table ES.3. County Council endorsed these projects through its approval, 
on May 2, 2022, of the development-related capital roads program contained in 
Appendix C of the County’s 2022 Development Charges Background Study. 

Table ES.4 details the recommended phasing and indicative costs of the transportation 
policies and studies proposed in the TMP Update. The total cost for the 11 initiatives is 
estimated at approximately $525,000. It is anticipated that County staff will undertake 
the five initiatives with indicative costs denoted as "Internal", depending on available 
resources. 

Table ES.4: Recommended Phasing and Indicative Costs of 
Proposed Policies and Studies 

Policy Anticipated Timing Indicative Cost 
1. Lakefield Network Study Short-term $100,000 
2. Special Character Roadway Design 

Guidelines 
Medium-term $50,000 

3. Clear-Zone Policy Short-term Internal 
4. Road Setback Policy and By-law Short-term Internal 
5. Road Traffic Noise Policy Short-term Internal 
6. Road Safety Strategy Short-term $150,000 
7. Permissive Truck Route Policy Short-term Internal 
8. Oversize/Overweight Vehicles and 

Loads Policy 
Short-term Internal 

9. County Road 10 Railway Crossing 
Study 

Medium-term $75,000 

10. Automated, Connected and Electric 
(ACE) Vehicles Strategic Action Plan 

Medium-term $75,000 

11. Intelligent Transportation Systems 
Strategic Action Plan 

Medium-term $75,000 

TOTAL $525,000 
 
The plan recommends developing an ongoing monitoring program and completing 
reviews of the TMP Update every five years to determine the need for a detailed formal 
update in the future. Monitoring will also provide an indication of the necessity for an 
update. 
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Plan Recommendations 
The following table summarizes the 65 actions recommended in the 2022 TMP Update: 

# Recommendation 
Chapter 5 – Road Network Plan 
1 Resume the Ward Street Widening Class Environmental Assessment and revisit 

the problem and opportunity statement considering Council Resolution No. 
81-2022. 

2 Protect sufficient right-of-way on County Road 18 (Ward Street) between 
Champlain Road and Bridge Road based on the findings of the Class EA study. 

3 Undertake a Lakefield Network Study to identify the preferred location of the 
recommended new two-lane arterial road and bridge crossing of the Otonabee 
River. 

4 Undertake a corridor study following the Municipal Class Environmental 
Assessment to confirm the extent and configuration of the proposed road works 
for County Road 10. 

Chapter 6 – Transportation Policies 
5 Introduce a formal County Road Classification System (Class A, Class B, and 

Class C) (per Table 6.1) and County Road Network schedule (per Figure 6.1) 
into the new County Official Plan. 

6 Specify right-of-way, entrance spacing, and select geometric design criteria for 
each class, with corresponding policies pertaining to their application, when 
incorporating the provisions into the new County Official Plan. 

7 Introduce a Special Character Road designation in the new County Official Plan 
that allows exemptions to geometric design and/or maintenance standards if 
upgrading the facility to meet prevailing criteria would significantly (and 
detrimentally) alter its scenic and/or historic character. 

8 Designate the road segments shown on Figure 6.1 as Special Character Roads 
in the new County Official Plan. 

9 Develop evaluation criteria and design guidelines specific to the County for 
Special Character Roads. 

10 Designate the road corridors shown on Figure 6.1 for corridor protection in the 
new County Official Plan. 

11 Add a table or map schedule specifying required road allowance (right-of-way) 
widths by County road and/or a generic policy indicating typical widths by 
roadway category (e.g., 36 metres for Class A County roads, 30 metres for Class 
B County roads) 

12 Include a policy in the new County Official Plan defining the mechanisms to 
acquire and protect designated corridors. 
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13 Request the Ministry of Transportation to undertake the necessary analysis to 

determine the need to continue to protect for the east side by-pass of the City of 
Peterborough and, if the need is confirmed, review the designated route and 
update the route planning study as appropriate. 

14 Modify the level of service criteria set out in the County of Peterborough Traffic 
Impact Study Guidelines by increasing the critical v/c ratio for left turn 
movements at signalized intersections from 0.85 to 0.95. 

15 Adopt the following transportation analysis performance measures and criteria: 
• Network Planning – Threshold v/c ratio of 0.9 for screenline and corridor 

level analyses and road link capacities set out in Table 6.3. 
• Operational Reviews – Criteria set out in the County’s Traffic Impact 

Assessment Guidelines with the change for left-turn movements. 
16 Adopt the Ministry of Transportation method for measuring pavement surface 

condition. 
17 Explore opportunities to rationalize the municipal road system serving the 

County in collaboration with the local municipalities, focusing on specific road 
sections or subareas. 

18 Adopt a road rationalization policy based on the principles, methodology, criteria, 
and weightings set out in the technical memorandum on road rationalization for 
assessing candidate County and local municipal roads for transfer. 

19 Consider the potential transfer of the following County roads to the local 
municipalities: 

• County Road 48 (Ontario Street/Quebec Street/George Street/Mary 
Street) (Havelock-Belmont-Methuen) 

• County Road 12 (Maryland Drive) (Selwyn) 
20 Consider the potential transfer of the following local municipal roads to the 

County: 
• Tapley Quarter Line from County Road 21 to Highway 7A (Cavan 

Monaghan) 
• Line Road 3 from Fairbairn Street to County Road 18 (Chemong Road) 

and Fairbairn Street from the City of Peterborough Boundary to Line Road 
3 (Selwyn) 

21 Revise the Clear Zone Policy to reflect industry best practice and current County 
procedures, specifically: 

• Replace the Clear Zone Width table with guidance from the updated 
Transportation Association of Canada Geometric Design Guide for 
Canadian Roads 

• Update the methods of addressing collision hazards 
• Add commentary and criteria to consider exceptions and exemptions, with 

guidance specific to settlement areas, low volume roads, and Special 
Character Roadways 
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# Recommendation 
22 Implement a Road Setback Policy and By-law pursuant to Section 58 of the 

Municipal Act, 2001, which includes: 
• Specifications for setback distances and sight triangles 
• Process for applying for a permit 
• Strategy for coordination with the local municipalities 
• Administration and enforcement provisions 

23 Adopt a road traffic noise policy based on the guidelines and requirements set 
out in the technical memorandum on traffic noise, which requires Noise Impact 
Studies and mitigation measures, if needed, for: 

• Development applications for noise sensitive land uses adjacent to 
County roads and Provincial highways 

• County road reconstruction and expansion projects 
• Existing developments impacted by noise from County roads 

24 Prepare pavement designs based on Equivalent Single Axle Loads (ESALs) and 
not solely on the Average Annual Daily Traffic (AADT) unless truck data is not 
available. 

25 Use the Ministry of Transportation methodology for determining Equivalent 
Single Axle Loads (ESALs) based on the Average Annual Daily Traffic (AADT), 
commercial vehicle loading, and roadway cross-section. 

26 Develop a County Road Safety Strategy to set out safety goals, objectives, and 
action plans to guide the County and its road safety partners towards creating 
safer roads and reducing the number of fatal and injury collisions on roads in 
Peterborough County. 

27 Continue to apply the methodology set out in the Transportation Association of 
Canada Canadian Guidelines for Establishing Posted Speed Limits in setting 
speed limits on County roads 

28 Maintain the statutory 50 km/h speed limit on roads within Settlement Areas 
designated in the new County Official Plan and 80 km/h on roads in the rural 
area. 

29 Conduct regular reviews of posted speed limits. 
30 Use the School Zone Input Worksheet detailed in the Transportation Association 

of Canada School and Playground Areas and Zones: Guidelines for Application 
and Implementation in considering new and revising existing school zones on 
County roads. 

31 Set the speed limit no lower than 40 km/h in school zones and denote with 
SCHOOL ZONE MAXIMUM SPEED WHEN FLASHING signs (Rb-6a), including 
flashing amber beacons. 

32 Update the criteria and process for establishing a Community Safety Zone on a 
County road, including eliminating the requirement for the local municipality to 
finance the preparation and installation of Community Safety Zone signage. 
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# Recommendation 
33 Assess the merit of implementing Automated Speed Enforcement, including 

reviews of safety statistics, potential sites, financial implications, and 
Administrative Monetary Penalty System for adjudicating fines. 

34 Liaise with other agencies for opportunities to share resources. 
35 Encourage the expansion of the Emergency Detour Route network within the 

County to include detours for Highway 7 and select County roads. 
36 Introduce a Permissive Truck Route policy that directs heavy vehicles to 

preferred routes with signage.  
37 Undertake cost-benefit review to upgrade pavement during rehabilitation projects 

to accommodate all-season truck traffic on routes leading to key trucking 
destinations.  

38 Analyze existing and future commercial vehicle demand to identify key corridors. 
39 Formalize Oversize/Overweight Vehicles and Loads Policy. 
40 Revise the current permit process to: 

• Request additional information from the application 
• Align with the No Truck Routes Policy 
• Provide carriers with additional guidance for truck routing 
• Allow annual permit holders to operate outside normal periods 

41 Adopt applicable standards outlined by the Province of Ontario and 
Transportation Association of Canada for the design and installation of traffic 
management devices on County roads. 

42 Apply the standards outlined in Ontario Traffic Manual Book 11 (Pavement, 
Hazard and Delineation Markings) for the application of edge lines on County 
roads (continuous single solid retroreflective about 10 cm wide). 

43 Implement the supporting programs, policies, and infrastructure as identified in 
the Active Transportation Master Plan. 

44 Incorporate an active transportation policy into the new County Official Plan. 
45 Consider creating a County Active Transportation schedule in the new County 

Official Plan. 
46 Update and integrate the Active Transportation Master Plan with the next update 

of the County Transportation Master Plan. 
47 Confirm Accessibility for Ontarians with Disabilities Act requirements (to provide 

complementary specialized transit service where conventional (fixed route) 
service is delivered) and initiate conversations with Caremobile. 

48 Monitor the success of The Link and consider if a closer collaboration with the 
project partners might be mutually beneficial in the future. 

49 Undertake targeted public engagement in select communities to assess transit 
feasibility in the County (beginning with Cavan Monaghan likely). 

50 Evaluate other potential transit opportunities in the County. 
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51 Form a Rail Working Group of County staff and/or Council representatives to 

facilitate relevant communication on passenger and freight rail service within and 
through the County. 

52 Communicate with VIA Rail High Frequency Rail planning staff to better 
understand the impacts of the proposal on future passenger rail service in the 
County, as well as freight service in local communities.  

53 Assess the need for further County studies to supplement the work being 
completed for the VIA Rail High Frequency Rail project and pursue grant funding 
if available. 

54 Consult businesses currently using the corridor to better understand freight rail 
needs now and in the future. 

55 Complete a railway crossing study to determine the plan for the CP Rail Line 
crossing of County Road 10. 

56 Do not introduce a by-law to permit e-scooter use on County roads. 
57 Develop an Automated, Connected and Electric Vehicles strategic action plan 

outlining the tasks required to prepare for their inevitable deployment in the 
County. 

58 Introduce an Automated, Connected and Electric vehicle public education 
program based on the recommendations of the strategic action plan. 

59 Permit the testing and deployment of connected and automated vehicles on 
County roads following approval of the strategic action plan. 

60 Explore opportunities to expand technology already in use by the County, 
including Global Positioning Systems, Automatic Vehicle Location Systems, 
Dynamic Roadway and Speed Warning Systems and Traveller Information 
Systems (Municipal511). 

61 Investigate Dynamic Roadway and Speed Warning Systems focused on 
mitigating collisions with animals. 

62 Develop an Intelligent Transportation Systems strategic action plan outlining the 
tasks required to better leverage emerging technologies. 

Chapter 7 – Implementation 
63 Implement a regular, ongoing monitoring program and set performance 

measures and targets to track progress. 
64 Prepare a periodic report to County Council on the State of the Transportation 

System. 
65 Review the Transportation Master Plan every five years, ideally in conjunction 

with updates to the County of Peterborough Official Plan and Development 
Charges Background Study. 
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